
Now
2016
2017
2018
2019
2020
CLEO REMOVAL
CL EO
CLEO REMOVAL
Barrel Calo Disassembly
Proposal submitted
Three Year Funding Period
design/simulation/ initial testing
16 chan proto
beam test
Crystal & PMT selection and testing
proto firmware
64 chan proto?
beam test?
Calorimeter structure fab
Calorimeter ass'y
testing
Cosmic Shakedown Run
install
Electronics design & fab
Electronics design, procurement, & fab
electronics testing, system debug
firmware
DAQ software
calibration software
online monitoring & control software
beam dump
vacuum vessel & target fab
Rigging/ reconfig
Rigging/ reconfig
Rigging/ reconfig
magnet cables inst
magnet design and spec
magnet procurement and fabrication
magnet test
install
inst all
commission synchr
commission
run
commission ext B.L.
Power Supply procurement
Power Supply s/w and testing
vacuum system: design & fab components
install
inst all
mag mech structures design/fab
install
inst all
synchrotron simulation and measurements
fab BL monitors
install
accel ctl software
test synch interleave